# Installation Support Conference Issues

## Improve 1391 Planning

# Improve 1391 Planning

- Team Members
  - John Sanders – South Atlantic Division
  - Jim Pace – South Atlantic Division
  - Steve Goodin – South Atlantic Division
  - Tommy Kyzar – Southeast Region, Installation Management Agency
  - Tom Fultz – Mobile District
  - Rob Callahan – Savannah District

# Improve 1391 Planning

- Objectives:
  - Establish requirement for Planning Charrettes
  - Ensure Funding is available for Charrettes
  - Insure associated cost are included in 1391s
    - Design-Build
    - Sustainable Design features
    - Force Protection
    - Environmental considerations

# Improve 1391 Planning

- Action Plan
  - Develop Project Management Plan
  - Coordinate with SERO and MACOMs
  - Coordinate with ASCIM
  - Develop Sustainable Design (SDD) Checklist
  - Work with HQUSACE to develop cost database for SDD
  - Begin Planning Charrettes in FY-03

# Improve 1391 Planning

- Accomplishments
  - Meeting between SAD and SERO 26 Nov 02
  - Discussion with ASCIM on 26 Nov 02
    - Require a Planning Charrette for all FY-07 Projects
    - IMA will be responsible for funding Charrettes
    - 1391 can not include cost for Sustainable Design features.

# Improve 1391 Planning

- Pending Actions
  - Finalize PMP
  - Develop SDD cost database – SAD-MT-E Action
  - Develop SDD Checklist – SAD-MT-E
  - Meet with SERO to refine Charrette requirements and funding
  - SAD ensure associated cost are included in 1391 during validation process